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Looking Ahead — May 2005

Bridge Site
West-half roadway widening (north side):
+ Complete overhang demolition

* Begin crossbeam extensions on draw span pontoons

West-half approach span work:
+ Complete Pier 2 crossbeam

East-half approach span work:
+ Set girders for approach spans 5 and 6
+ Complete end diaphragms on Piers 7 through 10
* Form deck for spans 7, 8, and 9
+ Complete crossbeam 4
+ Erect falsework tower for Pier 5
* Erect roll-off falsework

Anchor Cable Replacement
+ Delivery of anchor cables

* Begin placement of cables

Graving Dock Site

+ Select site
+ Negotiate contract changes with Kiewit-General

Public Information
+ Announce three-day closure preferred dates

+ Complete detour map

+ Distribute speaker’s bureau postcard and
closure advisory letter

+ Hold presentation for Port Ludlow Village Council

This report highlights updated information regarding
the Hood Canal Bridge Project. Additional information
may be obtained from WSDOT'’s Olympic Region
Communications Office at (360) 357-2789.

For more information about the Hood Canal
Bridge Project, visit the HCB web site:
www.hoodcanalbridge.com

New Faces, New Places -
Hood Canal Bridge Project Team

John Wynands, Chief Engineer, Hood Canal Bridge Team

John Wynands joined Washington State Department
of Transportation (WSDOT) in 1985 after graduating
from the University of Washington. John’s 20 years
of experience in design, consultant administration
and construction of WSDOT projects is a great asset
to the Hood Canal Bridge Team, particularly his work
with the 1-90 floating bridges.

Traveling is a favorite activity for John and his wife, Linda. John
immigrated to the U.S. from Montreal, Canada, and hasn't stopped
exploring. He spent three years working on an Alaskan cruise ship,
traveled to Europe and Mexico and just returned from a long weekend
in Las Vegas. John will go almost anywhere, as long as there is a good
golf course at the end of his travels. At home, John and Linda enjoy
their two cats, gardening and cooking.

Project Responsibilities: Overall engineering management for
Hood Canal Bridge project design and construction. Questions?
wynandsj@wsdot.wa.gov or (360) 704-6309.

Dewayne Matlock, Design Coordinator, Hood Canal Bridge Team

Dewayne found his way to WSDOT almost 15
years ago. He has gained experience in materials
testing and surveying, inspecting, designing and
constructing projects.

Dewayne is ready to meet the challenges of the
Hood Canal Bridge contract just like he has met
the challenges of climbing most of the major mountain peaks in the
northwest. When Dewayne isn't climbing mountains (literally or
figuratively) he might be golfing, biking or spending time with his wife,
Lori Anne, and his two sons, Tyler (9) and Trevor (5).

Project Responsibilities: Coordination of contract updates and closure
mitigation planning. Questions? matlocd@wsdot.wa.gov or
(360) 704-6304.

For more information, contact:

Lloyd D. Brown, Media Relations
(360) 357-2789 + brownl@wsdot.wa.gov

Eric Soderquist, Project Director
(360) 704-6310 * soderge@wsdot.wa.gov

Becky Hixson, Community Outreach
(360) 704-6308 « hixsonb@wsdot.wa.gov
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Hood Canal Bridge Retrofit and

Y
(L to R) Nighttime girder placement on temporary
falsework for new east approach span. West
approach span column construction. Demolition
of existing north side west-half bridge deck.

East Half Replacement Project

WEST-HALF WIDENING COMPLETION: 2005

EAST-HALF REPLACEMENT COMPLETION GOAL: 2009
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Delivery of Hilman rollers, April 2005

Bridge Facts

+ The new west approach span is 190 feet long and weighs
2.2 million pounds (1,110 tons).

+ Only four 300-ton rollers are required to move the new west
approach span into place.

+ Eight 500-ton rollers and four 300-tons rollers are needed
to roll the 7.6 million pound (3,810 ton) east approach span.

+ Moving the 640-foot east approach span will be the
equivalent in weight to moving more than 100 gray whales or
500 male African elephants.
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Roll On ... and Off

The Hilman Rollers are the magic behind moving the new east
and west approach spans for the Hood Canal Bridge. These
rollers are high capacity, low friction, low profile and easy to
control. In a few short days, they will slowly move millions of
pounds of concrete and steel.

The rollers operate based on the principle of the recirculating
chain — like a chain on a bicycle. This chain is constructed with

a series of connected cylinders that recirculate around a central
plate. The weight of the approach spans rests on the frame as
the rollers slowly move around and around, inching the approach
spans into place.

Hilman Rollers are amazingly
- adaptable. They are equally
*functional right-side-up, upside-
down, or vertically. Since
1953, they have been used in
numerous industries, including
oil and gas exploration,

bridge building, heavy
construction, ship building,
research equipment, structural
moving, power generation and
manufactured housing.
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Installation of Hilman ro//er on new east
approach span

Source: www.hilmanrollers.com
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Work at the Bridge
East Approach

Started rebar placement for Completed Crossbeam 5 Set girders Span 9

crossheam at Pier 4

Completed endwall at Pier 10 Completed intermediate diaphrams
in span 9

West-half Roadway Widening

Cut and removed all existing traffic barrier - Demolished the overhang on the north side

West Approach

Completed excavation for Placed 95 percent of the re/nforcmg bars for
Pier 1 crossbeam Pier 1 crossheam.

All roll-on falsework towers
erected except Pier 5

Roll-off falsework dellvered to site

West-half roadway widening

Began form/ng Pler 1 crossheam

Financial Picture

Project Cost Summary
Expenditures as of March 2005 (in millions)

Project Cost Summary Budgeted Expended
Preliminary Engineering $ 124 $ 122
Right-of-Way 7.7 6.9
Construction 2711.9 130.5
Total $292.0 $149.6

Planned vs. Actual Expenditures
(Total Project Cost)
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Source: WSDOT Hood Canal Bridge Project Office

Project Site Completion Status
Bridge Site Activity

Percent Completed
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Three-day Closures -
Public Outreach

More than 800 comments were collected through e-mail
comments, three-day closure questionnaires and a phone survey
regarding preferred closure dates for the Hood Canal Bridge.
WSDOT is using this information, Washington State Ferries
capacity reports and 1998 Origin & Destination Study to guide the
decision making process. A recommendation regarding preferred
closure dates will be presented to the Hood Canal Bridge Project
Director on May 10, 2005.

In April, WSDOT and the following organizations and publications
worked together to help spread the word about the closures.

* 48 Degrees North magazine

+ AAA Western Journey magazine

* Northwest Outdoors magazine

* Northwest Travel magazine

* Northwest Yachting magazine

+ Olympic Peninsula Joint Marketing Cooperative
+ Oregonian

* RV Journal

* RV Life magazine

* Seattle Times

+ Sunset magazine

* Trailer Life magazine

+ Washington Parks and Recreation Department
+ Washington State Ferries

+ Washington State Tourism

+ Western Washington Vacation Guide

Pontoon Casting | 0%

Pontoon Assembly | 0%
Anchors | 0%

Draw Span Assembly | 0%
Pontoon RST Rehabilitation | 0%

Pontoon Superstructures | 0%

East Approach 55%
—— E
West Widening 65%

Bridge Replacement | 0%
Testing & Training | 0%

Electrical & Mechanical Upgrade | 0%

Source: WSDOT Hood Canal Bridge Project Office East approach span work



